


**Department of Health-CHD-CAR Supplemental Annual Procurement Plan for CY 2022-No. 051**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Board and Lodging for the Network Planning Workshop on April 19 2022 in Baguio City	DOH-CHD-CAR	NO	NP-53.10 Lease of Real Property and Venue	April-May 2022	April-May 2022	April-May 2022	April-May 2022	GoP	363,000.00	363,000.00		
	Token Network Planning Workshop on April 19, 2022 in Baguio City	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	April-May 2022	April-May 2022	April-May 2022	April-May 2022	GoP	72,000.00	72,000.00		
	IEC Jacket	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	April-May 2022	April-May 2022	April-May 2022	April-May 2022	GoP	120,000.00	120,000.00		
	Training Kit	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	April-May 2022	April-May 2022	April-May 2022	April-May 2022	GoP	66,000.00	66,000.00		
	Vehicle Hire during the Network Planning Workshop on April 18 and 20, 2022 in Baguio City, Pick up and Drop Off, Itinerary of Travel: Sta. Cruz, Manila to Baguio City and vice versa	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	April-May 2022	April-May 2022	April-May 2022	April-May 2022	GoP	79,000.00	79,000.00		
										<b>700,000.00</b>	<b>700,000.00</b>		

Prepared by:



CHRISTINE K. DURGE  
Administrative Officer V

Recommending Approval:



ATTY. VERONICA ZANDRA DE JESUS-SOWAKEN  
BAC Chairperson

Approved by:



RIO L. MAGPANTAY, MD, PHSAE, CESO III  
Director IV

Noted by:



ANNA THERESA T. GAWIDAN, CPA  
Supervising Administrative Officer