

**Department of Health-CHD-CAR Supplemental Annual Procurement Plan for CY 2022-No. 077 Rev. 1**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Board and Lodging for the Health Promotion Playbook Preparatory Workshop for Baguio City and Provinces of Benguet, Ifugao, Kalinga and Mt. Province on June, 2022 in Baguio City	DOH-CHD-CAR	No	NP-53.10 Lease of Real Property and Venue	May-June 2022	May-June 2022	May-June 2022	May-June 2022	GoP	165,500.00	165,500.00		HPCMU
										165,500.00	165,500.00		


Prepared by:

  
**CHRISTINE K. DIRIGE**  
 Administrative Officer V

Recommending Approval:

  
**ATTY. VERONICA ZANDRA DE JESUS-SOWAKEN**  
 BAC Chairperson

Approved by:

  
**RIO L. MAGPANTAY, MD, PHSAE, CESO III**  
 Director IV

Noted by:

  
**ANNA THERESA T. GAWIDAN, CPA**  
 Supervising Administrative Officer