

**Department of Health-CHD-CAR Supplemental Annual Procurement Plan for CY 2022-No. 105**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Contract Signing	Total	MOOE	
	Construction of Bauko Drug Abuse Treatment and Rehabilitation Center (DATRC) Facilities (Phase1):	DOH-CHD-CAR	No	Competitive Bidding	June-Dec. 2022	June-Dec. 2022	June-Dec. 2022	GoP				SAA 2022-02-0602
	1. Design and Build-Construction of Sewage-Treatment Plant (STP) using Advanced Oxidation System for the Bauko DATRC	DOH-CHD-CAR	NO	Competitive Bidding	June-Dec. 2022	June-Dec. 2022	June-Dec. 2022	GoP	9,000,000.00		9,000,000.00	
	2. Design and Build-Design, Supply, Construction, Installation and Drilling of Deep Well System for the Bauko DATRC	DOH-CHD-CAR	NO	Competitive Bidding	June-Dec. 2022	June-Dec. 2022	June-Dec. 2022	GoP	6,000,000.00		6,000,000.00	
									15,000,000.00		15,000,000.00	


Prepared by:

  
**CHRISTINE K. DIRIGE**  
 Administrative Officer V

Recommending Approval:

  
**ATTY. VERONICA ZANDRA DE JESUS-SOWAKEN**  
 BAC Chairperson

Approved by:

  
**RIO L. PANTAY, MD, PHSAE, CESO III**  
 Director IV

Noted by:

  
**ANNA THERESA T. GAWIDAN, CPA**  
 Supervising Administrative Officer