

Department of Health-CHD-CAR Supplemental Annual Procurement Plan for CY 2022-No. 146

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Bauko Drug Abuse Treatment and Rehabilitation Center (DATRC) Facilities (Phase II)	DOH-CHD-CAR	No	Competitive Bidding									SAA 2022-02-0602
	Construction of Two-Storey Kitchen and Mess Hall	DOH-CHD-CAR	NO	Competitive Bidding	Aug-Dec. 2022	Aug-Dec. 2022	Aug-Dec. 2022	Aug-Dec. 2022	GoP	11,835,000.00		11,835,000.00	
	Construction of Powerhouse	DOH-CHD-CAR	NO	Competitive Bidding	Aug-Dec. 2022	Aug-Dec. 2022	Aug-Dec. 2022	Aug-Dec. 2022	GoP	4,000,000.00		4,000,000.00	
	Construction of Materials Recovery Facility	DOH-CHD-CAR	NO	Competitive Bidding	Aug-Dec. 2022	Aug-Dec. 2022	Aug-Dec. 2022	Aug-Dec. 2022	GoP	865,000.00		865,000.00	
										16,700,000.00		16,700,000.00	


Prepared by:

Recommending Approval:


Approved by:


CHRISTINE K. DIRIGE
 Administrative Officer V


ATTY. VERONICA ZANDRA DE JESUS-SOWAKEN
 BAC Chairperson


RIO L. MAGPANTAY, MD, PHSAE, CESO III
 Director IV

Noted by:


ANNA THERESA T. GAWIDAN, CPA
 Supervising Administrative Officer