

Department of Health-CHD-CAR Supplemental Annual Procurement Plan for CY 2022-No. 164

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Token: assorted Baguio City Products	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	Aug-Dec. 2022	Aug-Dec. 2022	Aug-Dec. 2022	Aug-Dec. 2022	GoP	3,000.00	3,000.00		
	Tarpaulin, 370GSM, 130z; 3.20 x 50m	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	Aug-Dec. 2022	Aug-Dec. 2022	Aug-Dec. 2022	Aug-Dec. 2022	GoP	12,000.00	12,000.00		
										15,000.00	15,000.00		


Prepared by:


CHRISTINE K. DORIGE
 Administrative Officer V


Recommending Approval:


ATTY. VERONICA ZANDRA DE JESUS-SOWAKEN
 BAC Chairperson

Approved by:


RIO L. MACPANTAY, MD, PHSAE, CESO III
 Director IV

Noted by:


ANNA THERESA T. GAWIDAN, CPA
 Supervising Administrative Officer