


Department of Health-CHD-CAR Supplemental Annual Procurement Plan for CY 2022-No. 209

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Vehicle Hire to different municipalities (Benguet, Ifugao, Kalinga, and Mt Province) for September, 2022	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	Sept-Dec 2022	Sept-Dec 2022	Sept-Dec 2022	Sept-Dec 2022	GoP	228,000.00	228,000.00		
	Tote Bag, Specifications: size 33.5cm width, 35cm length, with canvass handle, color: white, with printed logo	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	Sept-Dec 2022	Sept-Dec 2022	Sept-Dec 2022	Sept-Dec 2022	GoP	35,000.00	35,000.00		
	Pinas I.akas wall clock with print, size: 25.3 cm in diameter, with 2 pcs tripple A battery	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	Sept-Dec 2022	Sept-Dec 2022	Sept-Dec 2022	Sept-Dec 2022	GoP	30,000.00	30,000.00		
	Tumbler, Specifications: 500ml customized insulated tumbler wth handle, outer layer color: matt white. Insulation eliminates condensation and keeps beverage cold for up to 12 hours and hold up to 12 hrs. spill proof, with packaging of box	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	Sept-Dec 2022	Sept-Dec 2022	Sept-Dec 2022	Sept-Dec 2022	GoP	48,000.00	48,000.00		
										341,000.00	341,000.00		


Prepared by:


CHRISTINE K. DIRIGE
 Administrative Officer V

Recommending Approval:


ATTY. VERONICA ZANDRA DE JESUS-SOWAKEN
 BAC Chairperson

Approved by:


RIO L. MAGPANTAY, MD, PHSAE, CESO III
 Director IV

Noted by

ANNA THERESA T. GAWIDAN, CPA
 Supervising Administrative Officer