


Department of Health-CHD-CAR Supplemental Annual Procurement Plan for CY 2022-No. 068

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Internet Connection of Provincial DOH Offices of Kalanga and Apayao	DOH-CHD-CAR	No	NP-53.9 - Small Value Procurement	Apr-Dec. 2022	Apr-Dec. 2022	Apr-Dec. 2022	Apr-Dec. 2022	GoP	80,000.00	80,000.00		LHSDA
	Installation fees of Internet Connection	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	Apr-Dec. 2022	Apr-Dec. 2022	Apr-Dec. 2022	Apr-Dec. 2022	GoP	10,000.00	10,000.00		
	Replacement of Kalanga PDOHO Office internet connection	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	Apr-Dec. 2022	Apr-Dec. 2022	Apr-Dec. 2022	Apr-Dec. 2022	GoP	35,000.00	35,000.00		
	Ifugao PDOH Office internet connection-new installation	DOH-CHD-CAR	NO	NP-53.9 - Small Value Procurement	Apr-Dec. 2022	Apr-Dec. 2022	Apr-Dec. 2022	Apr-Dec. 2022	GoP	35,000.00	35,000.00		
										160,000.00	160,000.00		

Prepared by:



CHRISTINE K. DIRIGE
Administrative Officer V

Recommending Approval:



ATTY. VERONICA ZANDRA DE JESUS-SOWAKEN
BAC Chairperson

Approved by:



RIOLU MAGPANTAY, MD, PHSAE, CESO III
Director IV

Noted by:



ANNA THERESA T. GAWIDAN, CPA
Supervising Administrative Officer